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POLREP #58 _SEMS DociD 2330172
AINSWORTH SITE
3200 E. BIDDLE STREET
BALTIMORE, MARYLAND 21213
ATTN: GREGG CRYSTALL AND JOHN RILEY
I. SITUATION: (AS OF 1830 HOURS THURSDAY, JUNE 8, TO
INCLUDE WEDNESDAY, JUNE 7, 1995)
A. OSC GUARNI CONTINUES TO COORDINATE ON-SITE REMOVAL
OPERATIONS.
B. PERSONNEL ON-SCENE: 6/07/95 6/08/95
EPA - O EPA - 0
TAT - 2 TAT - 2
ERCS -12 ERCS-13
C. ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL
NON-WORKING HOURS (WORK SHIFT: 0600-1830).
D. WEATHER CONDITIONS: TEMPERATURES IN THE LOW 90’S,
WINDS VARIABLE AT 0-10 MPH, EXTREMELY HIGH
HUMIDITY.
E. MEDICAL MONITORING FOR BLOOD PRESSURE, PULSE, BODY
TEMPERATURE, AND BODY WEIGHT CONDUCTED BEFORE AND
AFTER ALL HOT ZONE OPERATIONS.
F. ESTIMATED COSTS: COSTS TO DATE
06/08/95 CEILING
EPA DIRECT S 36,943 S 83,500
EPA INDIRECT [ 58,688 $ 96,000
ERCS $ 833,026 $1,350,000
TAT $ 118,505 $ 155,000
USCG S 33,190 $ 34,500
UNALLOCATED $ 236,000
TOTAL $1,180,552 $1,955,000
G. TAT CEILING INCREASED UTILIZING UNALLOCATED FUNDS.
II. ACTIONS TAKEN

A.

TANK CLEANING OPERATIONS COMPLETED IN THE TANK
ROOM. A PNEUMATIC JACKHAMMER WAS UTILIZED TO
REMOVE SOLIDIFIED PRODUCT FROM SEVERAL TANKS. ERCS
STAGED DRUMS GENERATED DURING CLEANING OPERATIONS
IN THE STAGING ROOM.

CLEANING OF AST T-137 WAS COMPLETED. TANK WAS
INERTED WITH NITROGEN, CUT WITH PLASMA CUTTERS, AND



STAGED IN THE SUB-BASEMENT.

C. ERCS RECEIVED 26 LOADS OF CLEANFILL TO BACKFILL
CONTAINMENT CELL AREA. AREA WAS GRADED, SEEDED,
AND HAYED, AND EROSION CONTROL FENCING WAS
INSTALLED.

D. ERCS SHIPPED A SAMPLE OF CONTAINMENT CELL
SEDIMENT/SLUDGE TO LABORATORY FOR ANALYSIS.

E. TAT CONDUCTED AIR MONITORING DURING SITE

OPERATIONS.

III. FUTURE ACTIONS

A. TAT TO CONDUCT AIR MONITORING DURING HOT ZONE
OPERATIONS.

B. ERCS TO HEPA-VAC TANK ROOM.

C. ERCS TO MOVE TANK CLEANING/CUTTING OPERATIONS TO
THE LACQUER BUILDING.

D. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH

LOCAL, STATE, AND FEDERAL AGENCIES.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA





